

## Status of Dam/Spillway Project

We received word from the Kansas Water Office (KWO) that the Federal Emergency Management Agency (FEMA) has provided the State of Kansas with funding for dam rehabilitation projects. With that allocation, FEMA requested the KWO resubmit all applications for funds in order to determine final allocations. We continue to wait for final word from the KWO regarding grant dollar allocation for our project. We are currently projecting a late May construction start provided the funding is determined to allow time for bidding and funding for the SLC percentage match responsibility.